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IN THE SUPREME COURT OF INDIA 
CIVIL APPELLATE JURISDICTION 

J.B. PARDIWALA; J., R. MAHADEVAN; J. 
JULY 30, 2025 

CIVIL APPEAL NO. 9920 OF 2025 [Arising out of SLP (C) No. 13415 of 2025] 

UMRI POOPH PRATAPPUR (UPP) TOLLWAYS PVT. LTD. 
versus 

M.P. ROAD DEVELOPMENT CORPORATION AND ANOTHER 

Arbitration and Conciliation Act, 1996 - Section 2(4) - Writ Jurisdiction – 
Maintainability - Works contract - Exclusive Jurisdiction - Withdrawal of Reference 
– Limitation - High Court refused to set aside the arbitration proceedings initiated 
by the Appellant and reaffirmed the exclusive jurisdiction of M.P. Arbitration 
Tribunal established under 1982 Act to adjudicate disputes arising from works 
contract involving State or its instrumentalities – Held, a writ petition under Article 
226 of the Constitution of India is maintainable against a private party if the dispute 
involves a public law element, rather than being confined to private contractual 
obligations, and the private party performs a public duty or is subject to a statutory 
obligation in relation to a state entity - In cases where a state owned entity-
respondent files a writ petition to challenge the invocation of arbitration under 1996 
Act due to existence of a statutory remedy under the 1983 Act, the issue pertains to 
the availability and exclusivity of a statutory dispute resolution mechanism, this 
involving a public law element, making the writ petition maintainable - Upheld order 
of High Court and directed appellant to file an application to recall withdrawal order 
and seek restoration of reference petition. [Para 8] 

Madhya Pradesh Madhyastham Adhikaran Adhiniyam, 1983 - Section 2(1)(i) - ‘Works 
Contract’ - the term “works contract” as defined expressly includes concession 
agreements executed by the State or its instrumentalities, regardless of whether 
direct financial support from the State is involved - A concession agreement for the 
development of a State Highway / District Road falls squarely within this definition. 
[Para 10] 

Arbitration and Conciliation Act, 1996 vs. 1983 Act – Held, disputes arising out of 
‘work contract’ with MP Govt. instrumentality shall be referred to MP Arbitration 
Tribunal - Section 2(4) of the 1996 Act, preserves the operation of special statutory 
forums like the M.P. Arbitration Tribunal, reinforcing its exclusivity - There is no 
repugnancy between the 1996 Act and the 1983 Act - a reference to a special tribunal 
under a special enactment survives, irrespective of the existence of a mechanism 
under the 1996 Act. [Para 10] 

Definition of ‘Dispute’ under 1983 Act - Section 2(1)(d)- defines dispute as a claim 
for ascertained or ascertainable money valued at Rs. 50,000 or more, relating to 
differences arising from the execution or non-execution of a works contract - 
Unascertained money claims fall within the definition of ‘dispute’ due to amendment 
post-Viva Highways Ltd. v. MPDRC 2017 SCC Online MP 1448, meaning the Tribunal 
has jurisdiction even if quantification occurs during adjudication. [Relied M.P. Rural 

Road Development Authority v. L.G. Chaudhary Engineers & Contractors (2018) 10 SCC 826; 
Paras 9, 11] 

Madhya Pradesh Madhyastham Adhikaran Adhiniyam, 1983 (‘1983 Act’) - Rule 
53(3)(b) - Withdrawal of Reference and bar on re-litigation - A party that withdraws 

https://www.livelaw.in/supreme-court/disputes-arising-out-of-work-contract-with-mp-govt-instrumentality-shall-be-referred-to-mp-arbitration-tribunal-supreme-court-299357


 
 

2 

a reference without permission contemplated under Rule 53(2) is barred from 
instituting a fresh reference on the same subject matter - Such a withdrawal 
amounts to an abandonment of claims, barring re-litigation before any forum, 
including private arbitration, irrespective of whether arbitration is under the 1983 
Act or the 1996 Act. [Para 17] 

Contractual Terms v. Statutory Mandates - Contractual terms, such as an arbitration 
clause, cannot override statutory mandates - If a statute designates a specific forum 
for adjudication, parties cannot, by mutual agreement, confer jurisdiction on an 
alternate forum - therefore, a clause providing for private arbitration is void ab initio 
in the context of a works contract governed by the 1983 Act – Held, 1983 Act 
overrides the 1996 Act in this context. [Relied on Viva Highways Ltd. v. MPDRC 2017 SCC 

Online MP 1448; MP Rural Road Development Authority v. L.G. Chaudhary (2018) 10 SCC 826; 
Booz Allen and Hamilton Inc v. SBI Home Finance Ltd. (2011) 5 SCC 532; Para 12.2] 

For Petitioner(s): Mr. Siddharth Dave, Sr. Adv. Ms. Sadapurna Mukherjee, Adv. Mr. Saurabh Kumar, Adv. 
Manvi Sharma, Adv. Mr. Rajat Mittal, AOR  

For Respondent(s): Mr. Tushar Mehta, Solicitor General Mr. Siddharth Sharma, AOR Mr. Bhuvan Kapoor, 
Adv. Ms. Rajeshwari Shankar, Adv. Ms. Ishika Chauhan, Adv. 

J U D G M E N T 

R. MAHADEVAN, J.  

Leave granted.  

2. This appeal has been preferred against the final judgment and order dated 09.09.2024 
passed by the High Court of Madhya Pradesh at Jabalpur1  in Writ Petition (Civil) No. 
14569 of 2022 filed by Respondent No. 1 – Madhya Pradesh Road Development 
Corporation. By the impugned judgment, the High Court allowed the writ petition and 
quashed the orders dated 02.06.2022 and 07.06.2022 passed by the International Centre 
for Alternative Dispute Resolution 2  – Respondent No.2 and the Arbitral Tribunal, 
respectively. For ease of reference, the orders impugned in the writ petition, are extracted 
below:  

Order dated 02.06.2022 passed by the ICADR  

“…  

The ICADR has made thorough examination of all the points of the Claimant and 
Respondent including the aforesaid nine attachments with email dated 24.05.2022 and 
due deliberation and consideration of all the points raised by both the Claimant and 
Respondent particularly Arbitration Agreement, the judgement in Writ Petition no. 
11783/2021 dt.03.09.2021 and Orders sheets of Madhyastham Adhikaran at Bhopal and 
it has come to the following conclusions:  

1. ICADR is the proper forum for the arbitration of disputes arising out of execution of 
Concession Agreement dated 05.01.2012 between M/s. Umri Pooph Pratappur Tollway 
Private Limited and Madhya Pradesh Road Development Corporation Ltd. and the same 
can be ascertained from Arbitration Agreement incorporated in Article 44.3.1 and 44.3.2.  

2. The Judgement in Writ Petition nо. 11783/2021 dt.03.09.2021 gives clear finding 
that ICADR is the proper forum for Arbitration of dispute arising from the Concession 
agreement dated 05.01.2012.  

 
1 Hereinafter referred to as “the High Court”  
2 For short, “ICADR”  
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3. In view of and from the orders sheets of Madhyastham Adhikaran at Bhopal, it is 
ascertained that the Madhyastham Adhikaran at Bhopal has not entered upon reference 
of the arbitration and therefore not in seisin of the aforementioned arbitrable disputes.  

Therefore, in view of Rule 5(2) of the ICADR Arbitration Rules, 1996, inter alia, provides 
that where a party fails to appoint an arbitrator within 30 days from the receipt of a request 
to do so from the other party, the appointment shall be made upon request of the party, by 
ICADR. However, in view of Reply of MPRDCL vide letter No. 2941/83/BOT/MPRDC 
Bhopal dated 13.05.2022 to Arbitration Notice dated 06.05.2022 of the Claimant whereby 
the Respondent has declined to nominate their Arbitrator, hence, ICADR need not wait for 
expiry of 30 days.  

Since the Respondent has failed to appoint their arbitrator in terms of clause 44.3.1 of the 
Agreement, now, therefore, I, R.K. Rathore, Secretary General of the International Centre 
for Alternative Dispute Resolution (ICADR), in exercise of the powers vested in me under 
Rule 5(2) read with Rule 35(3) of ICADR Arbitration Rules, 1996, do hereby appoint the 
following arbitrator on the behalf of Respondent:  

Shri Jagdish Prasad Shukla, IRSE (Retd.)  

Former Principal Engineer/Northern Railway Chief Managing Director/  

Rail Vikas Nigam Ltd. &  

Member Administration/Central Administrative Tribunal Add: 501, Ridgewood, Omaxe 
Forest Sector-92, Noida.  

Cell No. 9958998686  

E-mail: jpshukla46@gmail.com  

The two appointed arbitrators will select the third Arbitrator, i.e. Presiding  

Arbitrator, as provided in clause 44.3.2 of the above mentioned Agreement.”  

Order dated 07.06.2022 passed by the Arbitral Tribunal  

“…  

Notice for preliminary hearing  

1) The Concessionaire/ Claimant has appointed Shri Kamlesh Kumar as Arbitrator on 
their behalf. The ICADR on behalf of Madhya Pradesh Road Development Corporation 
Limited has nominated Shri J. P. Shukla as Arbitrator for MPRDC Ltd.  

2) The above said nominee Arbitrators of the parties by mutual consent have 
appointed me the Presiding Arbitrator to adjudicate the matter in dispute relating to the 
above-mentioned subject vide email date 05.06.2022. I have accepted to act as Presiding 
Arbitrator in the above referred dispute on 05.06.2022 and the same was communicated 
to all concerned by email.  

3) In pursuance there off, the parties to the dispute are hereby notified that Preliminary 
hearing of the Arbitral Tribunal will be held on 18.06.2022 (11.00 AM) through video 
conferencing Wherein timeline for submission of the Statement of Claims (SOC) and 
Statement of Defense (SOD) and the procedure for conducting the Arbitration will be 
discussed and decided. The claimant shall arrange to send meeting link to all concerned 
for the video conferencing well in advance.  

4) The Parties to dispute may kindly note that I have received the proposal of my 
appointment as Presiding Arbitrator on 05.06.2022 and on same day i.e., on 05.06.2022 
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accepted to act as Presiding Arbitrator. Therefore, the period of 6 months for filing the 
statement of claims (SOC) and statement of defense (SOD) as specified in Sub Section 
4 of Section 23 of Arbitration and Conciliation Act, 1996 (Amendment 2019) shall be 
reckoned from 05.06.2022 and such period end on 04.12.2022.  

5) In the meantime, the Respondent is directed to file a certified copy of Agreement 
between the Respondent and Claimant to all the Tribunal Members with a copy to the 
Claimant.  

6) My Disclosure under section 12(1 b) as schedule VI of the Arbitration and 
Conciliation Act 1996 (Amendment 2019) is enclosed for reference of parties to the 
dispute.  

….”  

3. The brief facts necessary for adjudication of the present appeal are as follows:  

3.1. The appellant and Respondent No.1 entered into a Concession Agreement dated 
05.01.2012 for the development of the Umari – Pooph – Pratappur Road on a Build, 
Operate and Transfer (BOT – Toll + Annuity) basis. The total cost of the project was Rs. 
73.68 crores for the augmentation of the existing road from T-Junction of SH-45 at Umari 
Village to 43.775 km on the Umri – Pooph – Pratappur section of Major District Road 
(MDR) in the State of Madhya Pradesh, as stipulated in Clause 48.1 of the Concession 
Agreement. The implementation period was fixed at 24 months from the appointed date.  

3.2. In accordance with Article 9.1.1 and Schedule F of the Concession Agreement, the 
appellant furnished a performance security of Rs. 3.68 crores in the form of an irrevocable 
and unconditional bank guarantee, vide Bank Guarantee No. 00494121PG000028 dated 
03.07.2012 issued by Allahabad Bank. An Escrow Agreement was also executed on 
20.06.2012 among the appellant, Respondent No.1 and Allahabad Bank.  

3.3. M/s. S&P Infrastructure Developers Private Limited and M/s. BLA Infrastructure 
Private Limited, by Deeds of Guarantee dated 20.06.2012 and 15.05.2012 respectively, 
guaranteed the performance of the appellant under the Common Loan Agreement. The 
appellant alleged that Respondent No.1 arbitrarily fixed the appointed date as 20.06.2012. 
Thereafter, the appellant submitted the project completion schedule, work programme, 
and designs and drawings for review by the Divisional Manager, who had been temporarily 
appointed as the Independent Engineer. Upon acceptance, the appellant mobilized men, 
materials, and machinery at the site and commenced work.  

3.4. Vide Letter No. VO/TL/2012/Gen/02 dated 27.06.2012, the appellant was informed 
that M/s. Vaidya Organisation had been appointed as the Independent Engineer with effect 
from 01.06.2012. The Independent Engineer did not approve the designs and drawings 
earlier submitted and directed the appellant not to proceed with construction until the 
already executed work was reviewed and approved. The appellant was further directed to 
submit revised designs and drawings. Despite objections, revised submissions were made 
by the appellant on 11.07.2012, which were eventually approved. Consequently, the 
appellant was compelled to dismantle and re-execute substantial portions of the work, 
resulting in an escalation of the total project cost to Rs. 99.80 crores.  

3.5. Subsequent delays and disruptions allegedly occurred due to breaches of contractual 
obligations by Respondent No. 1. Consequently, the appellant raised 19 claims before the 
Independent Engineer invoking Article 44.2 of the Concession Agreement for amicable 
resolution and compensation. These claims were also submitted to the Secretary, PWD. 
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While some claims were accepted during conciliation proceedings, most were rejected, 
and no payments were released to the appellant.  

3.6. With no resolution forthcoming, the appellant initiated proceedings before the Madhya 
Pradesh Arbitration Tribunal by filing Reference Case No. 61 of 2018. Notice in the said 
reference was issued on 13.08.2018.  

3.7. Thereafter, the appellant invoked Clause 44.3.1 of the Concession Agreement and 
approached the ICADR. Respondent No. 1 raised objections under Section 7 of the 
Madhya Pradesh Madhyastham Adhikaran Adhiniyam, 19833. Nevertheless, the ICADR, 
by order dated 02.06.2022, proceeded to appoint arbitrators to adjudicate the disputes. 
The Arbitral Tribunal issued a notice for preliminary hearing, by order dated 07.06.2022.  

3.8. Subsequently, on 24.06.2022, the appellant filed an application before the Madhya 
Pradesh Arbitration Tribunal, seeking withdrawal of Reference Case No.61 of 2018.  

3.9. Aggrieved by the orders dated 02.06.2022 and 07.06.2022 passed by the ICADR and 
the Arbitral Tribunal, respectively, Respondent No.1 filed Writ Petition No.14569 of 2022 
before the High Court. During the pendency of the writ petition, the Madhya Pradesh 
Arbitration Tribunal allowed the appellant’s withdrawal application by order dated 
08.02.2023.  

3.10. Ultimately, by judgment dated 09.09.2024, the High Court allowed the writ petition 
and quashed the orders dated 02.06.2022 and 07.06.2022. Aggrieved thereby, the 
appellant has preferred the present appeal before this Court.  

4. The learned Senior Counsel for the appellant submitted that the writ petition filed by 
Respondent No. 1 before the High Court was not maintainable as the appellant is a private 
company and does not function as an instrumentality of the State. Reliance was placed 
on the judgment of this Court in S.Shobha v. Muthoot Finance Ltd4, wherein it was held 
that a writ petition is maintainable only against a body that qualifies as ‘State’ under Article 
12 of the Constitution. Therefore, the High Court erred in entertaining the writ petition and 
passing the impugned order against the appellant.  

4.1. Reference was also made to the decisions of this Court in Jagmittar Sain Bhagat v. 
Director, Health Services, Haryana and others5 and Kanwar Singh Saini v. High Court of 
Delhi6, to submit that the issue of maintainability of a writ petition can be raised at any 
stage of the proceedings, and must be determined at the threshold.  

4.2. The learned Senior Counsel submitted that the arbitration proceedings were 
initiated by the appellant under the Arbitration and Conciliation Act, 19967 , strictly in 
accordance with Clause 44.3.1 of the Concession Agreement dated 05.01.2012, and not 
as an alternative or secondary remedy. Both parties, being fully aware of the existence of 
the Madhya Pradesh Arbitration Tribunal constituted under the 1983 Act, had mutually 
agreed to resolve disputes through arbitration governed by the 1996 Act and the ICADR 
Rules. Accordingly, the invocation of the 1996 Act was not barred by the 1983 Act.  

4.3. It was further emphasized that if the parties had intended to refer disputes to the 
Tribunal under the 1983 Act, the agreement would have specifically provided for such 

 
3 For short, “the 1983 Act”  
4 SPL(C) Nos.2625-2627 of 2025  
5 (2013) 10 SCC 136  
6 (2012) 4 SCC 307  
7 For short, “the 1996 Act”  
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reference. Whereas, Clause 44.3.1 of the Concession Agreement mandates arbitration 
under the aegis of ICADR, New Delhi. Therefore, the jurisdiction of the Madhya Pradesh 
Arbitration Tribunal cannot override this binding contractual mechanism.  

4.4. The learned Senior Counsel placed reliance on paragraph 79 of the decision of the 
Madhya Pradesh High Court in Viva Highways Ltd v. Madhya Pradesh Road Development 
Corporation Ltd8, which held that the Madhya Pradesh Arbitration Tribunal under the 1983 
Act has jurisdiction only over “ascertained” claims. It also acknowledged that “ascertained” 
claims have a specific connotation. In the present case, the appellant’s claims are, at best, 
“ascertainable”, and therefore, outside the jurisdiction of the Tribunal. Even assuming, 
without conceding, that the claims could be considered “ascertained”, it was incumbent 
upon the High Court or Tribunal to undertake an inquiry to classify the nature of the claims. 
However, no such determination was carried out in the present case.  

4.5. It was contended that the Doctrine of Election has no application to the present 
case. Firstly, the appellant invoked arbitration proceedings under the Concession 
Agreement and did not approach the Madhya Pradesh Arbitration Tribunal under the 1983 
Act on its own volition. Secondly, arbitration was not resorted to as an alternative, but as 
a binding and mutually agreed remedy under the contract.  

4.6. It was further submitted that the 1996 Act is a self-contained and exhaustive code, 
based on the UNCITRAL Model Law, enacted with the objective of promoting speed, 
efficiency, and uniformity in arbitral proceedings. Therefore, allowing statutory tribunals 
such as the one under the 1983 Act to override the framework of the 1996 Act would defeat 
the legislative intent and undermines India’s aspiration to be country that can provide early 
dispute settlement mechanism for commercial disputes through promotion of arbitration.  

4.7. It was also submitted that the Madhya Pradesh Arbitration Tribunal constituted under 
the 1983 Act functions more akin to a civil Court than an Arbitral Tribunal. Section 2(d) 
restricts its jurisdiction to “ascertained” claims. Section 7(5) permits summary dismissal, 
similar to Order 37 of the Civil Procedure Code, 19089. Section 19 limits the revisional 
jurisdiction of the High Court to narrow grounds under Section 115 of the CPC, thereby 
excluding recourse under Section 34 of the 1996 Act. Section 16 mandates delivery of an 
award within four months of notice. However, in the present case, even after three and a 
half years, no effective progress has been made, highlighting the Tribunal’s inefficacy.  

4.8. Additionally, it was submitted that although the appellant had initially invoked the 
jurisdiction of the Tribunal under the 1983 Act, it was compelled to withdraw the reference 
due to an inordinate delay of over four years, and because the claims were only 
“ascertainable” and not “ascertained”. Therefore, the ratio in Madhya Pradesh Rural Road 
Development Corporation Ltd v. L.G. Chaudhary Engineers and Contracts 10  is not 
applicable to the present case.  

4.9. Finally, it was submitted that the appellant’s claims, aggregating to Rs.280.1566 
crores pertain to expenses incurred, damages under Clauses 4.2 and 10.3.4 of the 
Concession Agreement, and other project related costs. The quashing of the arbitration 
proceedings by the High Court without directing adjudication either under the 1996 Act or 
the 1983 Act, has left the appellant without any effective legal remedy.  

 
8 2017 SCC OnLine MP 1448 
9 For short, “the CPC”  
10 (2018) 10 SCC 826  
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4.10. In light of the above submissions and case laws, the learned Senior Counsel prayed 
that this appeal be allowed and the impugned order be set aside.  

5. Per contra, the learned Solicitor General of India appearing for Respondent No.1 
submitted that there is no dispute between the parties regarding the nature of the 
Concession Agreement dated 05.01.2012 – it constitutes a works contract. The 
Government of Madhya Pradesh enacted the Madhya Pradesh Madhyastham Adhikaran 
Adhiniyam, 1983, which provides for the establishment of the Madhya Pradesh Arbitration 
Tribunal to adjudicate disputes arising out of 'works contracts', where the State 
Government or a State Public Undertaking is a party. Section 2(1)(d) of the 1983 Act 
defines a "dispute" as a claim for ascertained or ascertainable money valued at Rs. 50,000 
or more relating to differences arising from the execution or non-execution of a works 
contract.  

5.1. It was further submitted that Respondent No.1 is a wholly owned entity of the State 
of Madhya Pradesh, and that any Concession Agreement executed by it falls within the 
ambit of a 'works contract' under Section 2(1)(i) of the 1983 Act. Section 7(1) provides for 
mandatory reference of such disputes to the Madhya Pradesh Arbitration Tribunal, 
notwithstanding any arbitration clause in the agreement. Section 20 bars the jurisdiction 
of civil Courts in such matters, thereby establishing the Tribunal as the exclusive forum. 
Furthermore, Section 2(4) of the 1996 Act, preserves the operation of special statutory 
forums like the Madhya Pradesh Arbitration Tribunal, reinforcing this exclusivity.  

5.2. Reliance was placed on the judgment of a three-judge bench of this Court in Madhya 
Pradesh Rural Road Development Authority v. L. G. Chaudhary Engineers and 
Contractors (supra), which upheld the exclusive jurisdiction of the Madhya Pradesh 
Arbitration Tribunal for disputes arising out of works contracts. Similarly, in Viva Highways 
Ltd. (supra), a Full Bench of the Madhya Pradesh High Court confirmed the Tribunal’s 
exclusive jurisdiction, and the Special Leave Petition (Civil) No.17070/2017 filed against 
the same was dismissed by this Court on 18.04.2018.  

5.3. The learned Solicitor General also referred to the decisions in State of Chhattisgarh 
v. M/s. KMC Construction 1112 , ARSS Damoh - Hirapur Tolls (P) Ltd. v. M.P. Road 
Development Corporation12, and Madhya Pradesh Rural Road Development Authority v. 
Backbone Enterprises Limited13, where this Court reiterated that disputes arising out of a 
works contract, must be adjudicated exclusively by the Madhya Pradesh Arbitration 
Tribunal.  

5.4. Accordingly, the learned Solicitor General contended that since the Concession 
Agreement is a “works contract” and Respondent No. 1 is a Stateowned corporation, any 
dispute arising therefrom falls squarely within the Tribunal’s exclusive jurisdiction. The 
appointment of a private arbitral tribunal under the aegis of ICADR is in direct 
contravention of the statutory framework, and the High Court rightly intervened to quash 
the arbitration proceedings under the 1996 Act.  

5.5. It was further submitted that the appellant had raised inflated claims amounting to 
Rs.280.1566 crores before the Madhya Pradesh Arbitration Tribunal in Reference Case 
No. 61 of 2018, including claims for loss of profits and damages. These claims were ex 
facie time-barred under Section 7-B the 1983 Act, which requires claims to be filed within 
one year from the date of communication of the decision of the final authority. The 

 
11 (2018) 10 SCC 839  
12 SCC OnLine SC 3899  
13 (2018) 15 SCC 660  
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appellant, having failed to comply with the limitation, sought to circumvent the statutory 
bar by initiating private arbitration under the 1996 Act, reflecting forum shopping and lack 
of bona fides.  

5.6. The learned Solicitor General pointed out that Reference Case No. 61 of 2018 was 
admitted on 06.09.2021, and Respondent No.1 filed its written statement on 05.11.2021, 
raising limitation as a preliminary objection. Thereafter, the appellant invoked Clause 
44.3.1 of the Concession Agreement and issued a notice under Section 21 of the 1996 
Act. Simultaneously, the appellant filed an application to withdraw the reference before 
the Tribunal on 24.06.2022, which was allowed on 08.02.2023.  

5.7. According to the learned Solicitor General, as per Rule 53(3)(b) of the Madhya 
Pradesh Madhyastham Adhikaran Regulations, 1985, a party that withdraws a reference 
without the permission contemplated under Rule 53(2) is barred from instituting a fresh 
reference on the same subject matter. Since the appellant withdrew its claim without such 
leave, it is now barred from re-agitating the same claims before any forum, including 
private arbitration. The conduct of the appellant, therefore, amounts to an impermissible 
attempt to sidestep statutory restrictions.  

5.8. Reference was made to Deep Industries Ltd v. Oil and Natural Gas Corporation Ltd14, 
where this Court upheld the High Court’s power to exercise writ jurisdiction and quash 
arbitration proceedings coram non judice.  

5.9. It was argued that contractual terms cannot override statutory mandates. If a statute 
designates a specific forum for adjudication, parties cannot, by mutual agreement, confer 
jurisdiction on an alternate forum. Clause 44.3.1 of the Concession Agreement, to the 
extent that it provides for private arbitration, is void ab initio in the context of a works 
contract governed by the 1983 Act. In support, reliance was placed on Booz Allen and 
Hamilton Inc v. SBI Home Finance Ltd15.  

5.10. It was further submitted that the term ‘ascertained money’ under Section 2(1)(d) 
includes consequential reliefs. Moreover, the amendment to the 1983 Act post – Viva 
Highways, includes unascertained money claims within the definition of “dispute”. Thus, 
the Tribunal has jurisdiction even over claims where quantification may occur during 
adjudication.  

5.11. The learned Solicitor General also submitted that the appellant’s claims totalling Rs. 
280.1566 crores were clearly quantified and sought money relief alone. No declaratory or 
indeterminate relief was prayed for. The appellant’s conduct in attempting to re-agitate 
these very claims before the ICADR Tribunal – despite having withdrawn the earlier 
reference under Rule 53(3)(b) – reveals its intent to circumvent the statutory bar. 
Accordingly, the Madhya Pradesh Arbitration Tribunal under the 1983 Act remained the 
appropriate and exclusive forum, and the High Court rightly quashed the arbitration 
proceedings initiated under the 1996 Act.  

5.12. It was further submitted that by withdrawing the reference without seeking liberty 
under Rule 53(2), the appellant has irrevocably abandoned its claims. The consequence 
under Rule 53(3)(b) is substantive and bars re-litigation of the same subject matter. This 
bar applies irrespective of whether arbitration is under the 1983 Act or under the 1996 Act. 
Furthermore, even dehors the special limitation under the 1983 Act, the appellant’s claims 
are now time-barred under the general law of limitation, as per Section 43 of the 1996 Act. 

 
14 (2020) 15 SCC 706  
15 (2011) 5 SCC 532  
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The disputes arose between 2013 and 2015, and the invocation of arbitration in 2022 and 
thereafter in 2025 is clearly beyond the prescribed three-year limitation.  

5.13. However, it was submitted that Respondent No.1 would have no objection, if the 
appellant were to file an application for recall of the withdrawal order and seek restoration 
of the Reference Petition before the Madhya Pradesh Arbitration Tribunal, which may be 
directed to be considered in accordance with law.  

6. We have heard the learned Senior Counsel appearing for both sides and also 
perused the materials available on record.  

7. The core issue in the present matter revolves around determining the appropriate 
forum for the adjudication of disputes arising out of the Concession Agreement dated 
05.01.2012 entered into between the appellant and Respondent No.1.  

8. At the outset, the learned Senior Counsel for the appellant submitted that the writ 
petition filed by Respondent No.1 was not maintainable against the appellant as it was 
directed against a private party. It is well settled that the remedy under Article 226 of the 
Constitution is not confined to individuals seeking enforcement of fundamental rights. 
Even juristic persons, including State Corporations, are entitled to invoke the writ 
jurisdiction for enforcement of legal rights. However, when a State Corporation seeks relief 
against a private party, the maintainability of the writ petition must satisfy certain threshold 
requirements, namely, that the dispute involves a public law element rather than being 
confined to the realm of private contractual obligations, and that the private party is 
performing a public duty or is subject to a statutory obligation in relation to the State entity.  

8.1. In the present case, Respondent No.1 is a State - owned entity and the project in 
question pertains to the development of Umri – Pooph – Pratappur Road under a 
Concession Agreement on a BOT (Toll + Annuity) basis. Although the dispute emanates 
from a works contract governed by the said agreement, the writ petition was not filed for 
enforcement of any contractual obligation. Rather, it was filed to challenge the invocation 
of arbitration by the appellant under the Arbitration and Conciliation Act, 1996, despite the 
existence of a statutory remedy before the Madhya Pradesh Arbitration Tribunal 
constituted under the Madhya Pradesh Madhyastham Adhikaran Adhiniyam, 1983. The 
issue, therefore, pertained to the availability and exclusivity of a statutory dispute 
resolution mechanism, and not merely to the adjudication of a claim on merits arising out 
of a private contractual dispute.  

8.2. In this context, reference was made to the decision in Federal Bank Ltd. v. Sagar 
Thomas16, wherein, this Court provided a classification of entities against whom a writ 
petition may be maintainable. The following paragraph is pertinent:  

“18. From the decisions referred to above, the position that emerges is that a writ petition 
under Article 226 of the Constitution of India may be maintainable against (i)the State 
(Government); (ii)an authority; (iii)a statutory body; (iv)an instrumentality or agency of the 
State; (v)a company which is financed and owned by the State; (vi)a private body run 
substantially on State funding; (vii)a private body discharging public duty or positive 
obligation of public nature; and (viii)a person or a body under liability to discharge any 
function under any statute, to compel it to perform such a statutory function.”  

8.3. This Court in Binny Ltd v. Sadasivan17, noted the distinction between public and 
private functions; and clarified the scope of writ jurisdiction under Article 226 in the context 

 
16 (2003) 10 SCC 733  
17 (2005) 6 SCC 657  
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of private contractual disputes involving entities that may be performing public functions. 
The relevant paragraphs are extracted below for ready reference:  

“11……. It is difficult to draw a line between public functions and private functions when 
they are being discharged by a purely private authority. A body is performing a “public 
function” when it seeks to achieve some collective benefit for the public or a section of the 
public and is accepted by the public or that section of the public as having authority to do 
so. Bodies therefore exercise public functions when they intervene or participate in social 
or economic affairs in the public interest.”  

“29. Thus, it can be seen that a writ of mandamus or the remedy under Article 226 is pre-
eminently a public law remedy and is not generally available as a remedy against private 
wrongs. It is used for enforcement of various rights of the public or to compel the 
public/statutory authorities to discharge their duties and to act within their bounds. It may 
be used to do justice when there is wrongful exercise of power or a refusal to perform 
duties. This writ is admirably equipped to serve as a judicial control over administrative 
actions. This writ could also be issued against any private body or person, especially in 
view of the words used in Article 226 of the Constitution. However, the scope of 
mandamus is limited to enforcement of public duty. The scope of mandamus is 
determined by the nature of the duty to be enforced, rather than the identity of the 
authority against whom it is sought. If the private body is discharging a public 
function and the denial of any right is in connection with the public duty imposed 
on such body, the public law remedy can be enforced. The duty cast on the public 
body may be either statutory or otherwise and the source of such power is 
immaterial, but, nevertheless, there must be the public law element in such action. 
Sometimes, it is difficult to distinguish between public law and private law remedies. 
According to Halsbury's Laws of England, 3rd Edn., Vol. 30, p.682,  

"1317. A public authority is a body, not necessarily a county council, municipal corporation 
or other local authority which has public statutory duties to perform and which perform the 
duties and carries out its transactions for the benefit of the public and not for private profit."  

There cannot be any general definition of public authority or public action. The facts of 
each case decide the point.” …..  

Applying these principles, it can very well be said that a writ of mandamus can be issued 
against a private body which is not a State within the meaning of Article 12 of the 
Constitution and such body is amenable to the jurisdiction under Article of the Constitution 
and the High Court under Article 226 of the Constitution can exercise judicial review of the 
action challenged by a party. But there must be a public law element and it cannot be 
exercised to enforce purely private contracts entered into between the parties.”  

8.4. Respondent No. 1 was incorporated on 14.07.2004 to develop, build, maintain, and 
operate the State Highways, District or other local body roads, expressways, and 
government buildings in Madhya Pradesh. Respondent No. 1 also, on contract, develops 
and maintains National Highways in or passing through Madhya Pradesh. The Madhya 
Pradesh Highways Act, 2004, repealing the 1936 Act, also reiterates the State’s role in the 
development, construction, and maintenance of roads in the State. Since the right to 
access any part of the country, with certain exceptions and restrictions under certain 
circumstances, is a fundamental right guaranteed under Article 19(1)(g) of the 
Constitution, and the right to safe, well-maintained, and motorable roads is recognised as 
a part of the right to life under Article 21 of the Constitution of India, it is the responsibility 
of the State to develop and maintain the roads directly under its control. The contract for 
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laying of a State Highway/District Road, when assigned by the Corporation owned and 
run by the government, assumes the character of a public function – even if performed by 
a private party – and would satisfy the functionality test to sustain the writ petition. 
Accordingly, in view of the statutory framework and the nature of relief sought, the writ 
petition involves a public law element and was thus maintainable before the High Court. 
The decisions relied upon by the appellant are factually distinguishable and pertain to 
materially different contexts. As such, they do not advance the appellant’s case and have 
no application to the facts and legal issues involved in the present case.  

9. Assailing the impugned judgment passed by the High Court, the learned Senior 
Counsel for the appellant submitted that the Madhya Pradesh Arbitration Tribunal 
constituted under the 1983 Act is competent to entertain disputes only where there is an 
ascertained claim exceeding Rs.50,000/-. In the present case, there is no such 
ascertained monetary claim raised, and hence, the appellant was not obliged to approach 
the said Tribunal. Further, it was submitted that Clause 44.3.1 of the Concession 
Agreement contains a valid arbitration clause, which entitles the appellant to invoke 
arbitration under the 1996 Act.  

9.1. In contrast, the learned Senior Counsel for Respondent No.1 contended that the 
Concession Agreement relates to the construction and development of a State 
Highway/District Road and squarely falls within the ambit of a ‘works contract’ as defined 
under section 2(1)(i) of the 1983 Act. It was further submitted that the 1983 Act, being a 
special law, has an overriding effect and mandates that disputes arising out of such works 
contracts must be adjudicated exclusively by the Madhya Pradesh Arbitration Tribunal.  

10. It is not in dispute that the road in question is a State Highway/District Road and 
forms part of the assets of the State of Madhya Pradesh. Admittedly, the Concession 
Agreement qualifies as a “works contract”. The State Legislature enacted the 1983 Act to 
establish a special statutory mechanism for adjudication of disputes arising out of works 
contracts involving the State Government or its instrumentalities, including public sector 
undertakings. The relevant provisions of the 1983 Act are extracted below, for better 
appreciation:  

“Section 2 (1)(d) – “Dispute” means claim of ascertained or ascertainable money valued 
at Rupees 50,000 or more relating to any difference arising out of the execution or non-
execution of a works contract or part thereof.”  

Section 2 (1)(i) - “works-contract” means an agreement in writing or a letter of intent or 
work order issued for the execution of any work relating to construction, repair or 
maintenance of any building or superstructure, dam, weir, canal, reservoir, tank, lake, 
road, well, bridge, culvert, factory, work-shop, powerhouse, transformer or such other 
works of the State Government or Public Undertakings or of the Corporations of the State 
as the State Government may, by notification, specify in this behalf at any of its stages, 
entered into by the State Government or by an official of the State Government or by 
Public Undertakings or Corporation or by any official of the State Government for and on 
behalf of such Corporation or Public Undertakings and includes an agreement for supply 
of goods or material and all other matters relating to the execution of any of the said works 
and also includes the services so hired for carrying out the aforesaid works and shall also 
include all concession agreement, so entered into by the State Government or public 
undertakings or Corporation, wherein a State support is involved or not.  
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18[The agreements in writing for the execution of the work relating to construction, repair 
or maintenance of electric lines, water supply and sewerage/drainage system shall also 
be “works contract”]”  

“Section 3 - Constitution of Tribunal  

The State Government shall by notification constitute an Arbitration Tribunal for resolving 
all such disputes or differences pertaining to works contract or arising out of or connected 
with execution, discharge or satisfaction of any such works contract.”  

“Section 7 – Reference to Tribunal  

(1) Either party to a works contract shall irrespective of the fact whether the agreement 
contains an arbitration clause or not, refer in writing the dispute to the Tribunal” ….  

7-A Reference Petition  

(1) Every reference petition shall include whole of the claim which the party is entitled 
to make in respect of the works contract till the filing of the reference petition but no claims 
arising out of any other works contract shall be joined in such a reference petition  

(2) …  

7-B Limitation  

(1) The Tribunal shall not admit a reference petition unless –  

(a) the dispute is first referred for the decision of the final authority under the terms of 
the works contract; and  

(b) the petition to the Tribunal is made within one year from the date of communication 
of the decision of the final authority:  

Provided that if the final authority fails to decide the disputes within a period of six months 
from the date of reference to it, the petition to the Tribunal shall be made within one year 
of the expiry of the said period of six months.  

(2) Notwithstanding anything contained in sub-section (1), where no proceeding has 
been commenced at all before any Court preceding the date of commencement of this Act 
or after such commencement but before the commencement of the Madhya Pradesh 
Madhyastham Adhikaran (Sanshodhan) Adhiniyam, 1990, a reference petition shall be 
entertained within one year of the date of commencement of Madhya Pradesh 
Madhyastham Adhikaran (Sanshodhan) Adhiniyam, 1990 irrespective of the fact whether 
a decision has or has not been made by the final authority under the agreement.  

(2-A) Notwithstanding anything contained in sub-section (1), the Tribunal shall not admit 
a reference petition unless it is made within three years from the date on which the works 
contract is terminated, foreclosed, abandoned or comes to an end in any other manner or 
when a dispute arises during the pendency of the works contract:  

Provided that if a reference petition is filed by the State Government, such period shall be 
thirty years.  

Section 20 - Bar of jurisdiction of Civil Court. —  

(1) As from the date of the constitution of the Tribunal and notwithstanding anything 
contained in Arbitration Act, 1940 (No.10 of 1940) or any other law, for the time being in 
force, or in any agreement or usage to the contrary, no Civil Court shall have jurisdiction 

 
18 Notification No.17/E/85/96/XXI-B(II)-21 Dt.4.11.1996 of Govt. of M.P. Law Deptt.  
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to entertain or decide any dispute of which cognizance can be taken by the Tribunal under 
this Act.  

10.1. It is thus evident that Section 2(1)(i) of the 1983 Act defines ‘works contract’ to 
expressly include concession agreements executed by the State or its instrumentalities, 
regardless of whether direct financial support from the State is involved. Section 7 clearly 
mandates that all disputes arising from such works contract shall be referred to the 
Madhya Pradesh Arbitration Tribunal, even if the agreement contains an arbitration clause 
to refer the dispute under any enactment.  

The Arbitration and Conciliation Act, 1996 repealed the Arbitration Act, 1940. The 1940 
Act was in force when the Madhya Pradesh Arbitration Tribunal Act, 1983 came into force. 
The reference contemplated under the 1983 Act implies that the claims covered by the Act 
shall be decided only by the Tribunal constituted under its provisions, when it comes to a 
works contract with the State Government, an instrumentality of the State, or a State 
Corporation. The Arbitration and Conciliation Act, 1996 came into force on 22nd August, 
1996. A reading of sub-sections (3), (4), and (5) of Section 2 of the 1996 Act also illustrates 
that reference to a special tribunal under a special enactment would survive, irrespective 
of the existence of a mechanism under the 1996 Act. Further, we do not see any 
repugnancy between the enactments. Section 20 of the Act, 1983 imposes a bar on the 
jurisdiction of civil Courts, thereby reinforcing the exclusive and overriding nature of the 
statutory mechanism established under the 1983 Act.  

11. In Viva Highways Ltd (supra), a Full Bench of the Madhya Pradesh High Court 
categorically held that where an agreement qualifies as a “works contract” under Section 
2(1)(i) of the 1983 Act, and the dispute falls within the scope of Section 2(1)(d), the 
reference to the Madhya Pradesh Arbitration Tribunal constituted under Section 3 of the 
1983 Act is mandatory, notwithstanding the presence of any arbitration clause in the 
agreement. The relevant portion of the Full Bench decision is extracted below:  

“82. On the basis of foregoing analysis, we may summarize our conclusions as under:  

(i) If an agreement by whatever name called falls within the definition of “works 
contract” and difference between the parties is covered in the definition of 'dispute' as 
defined under the Adhiniyam of 1983, it has to be referred for adjudication before the 
Tribunal constituted under Section 3 of the Adhiniyam of 1983.  

(ii) In view of statutory provision of Section 7 of the Adhiniyam of 1983, even in cases 
where the parties have incorporated a clause in such agreement regarding resolution of 
dispute by some other forum or under the Act of 1996, the forum subject to (i) above, 
would be the Tribunal under the Adhiniyam of 1983. This conclusion, however, will 
presently not include the cases of terminated contract, which aspect is pending 
consideration before a Larger Bench of the Supreme Court. The decision of Larger Bench 
will draw the curtains on this aspect.  

(iii) The judgment of Jabalpur Corridor (supra) reported in 2014 (2) MPLJ 276 and 
Ashoka Infraways Ltd. (supra) reported in 2016 (2) MPLJ 685 are overruled.  

(iv) The substituted definition of “works contract” is clarificatory in nature, hence it will 
be retrospective in operation.  

(v) The words “claim of ascertained money” have a definite connotation and therefore 
only such difference arising out of execution or non-execution of a 'works contract' which 
are related with claims of above nature will be covered under Section 2(1)(d) of the 
Adhiniyam of 1983”.  
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11.1. The correctness of the aforesaid judgment was challenged before this Court in SLP 
(C) No. 17070 of 2017 and SLP (C) Nos.1635-1637 of 2018, both of which were 
dismissed. As a result, the legal position laid down in Viva Highways stands affirmed. It is 
also pertinent to note that the appellant herein was a party to those very proceedings 
before this Court and is thus fully aware of the binding nature of the ruling.  

11.2. While the learned Senior Counsel for the appellant has attempted to distinguish the 
decision in Viva Highways on the ground that the appellant’s claims are not “ascertained”, 
such an argument is untenable. The list of claims filed by the appellant clearly discloses a 
quantified monetary claim of Rs.280.1566 crores, which was specifically pleaded in the 
reference petition. This squarely falls within the definition of “dispute” under Section 
2(1)(d) of the 1983 Act, which includes both ascertained and ascertainable monetary 
claims. The list of claims is reproduced below for better understanding:  

Claim 
No.  

Description  Amount (in crores)  

1.  Damages under clause 4.2 of Concession 
Agreement  

0.736  

2.  Damages under clause 10.3.4 of Concession 
Agreement   

0.235  

3.  Compensation for re-working of GSB/WMM and 
preparation of sub grade due to decision beyond 
contract and delayed appointment of I.E   

8.63  

4.  Additional work done as per instructions of 
Independent Engineer   

13.43  

5  Revision of rates in cost of working due to delay in 
completion, due to changed time of execution   

7.07  

6.  Extra cost of utility duct, private land acquisition cost, 
cost of Non-destructive testing and cost of six extra 
Hume pipe culverts: i) Cost of construction of Utility 
Ducts ii) Acquisition of land for ROW by 
Concessionaire iii) Cost for Non-destructive testing 
iv) Construction of 6 additional Hume pipe Culverts  

 0.27 0.05 0.06 
0.28   

7.  Extra cost of carriage due to collapse of the Major 
Bridge in Km. 9+600 of the Project stretch   

0.65  

8.  Loss of Two Annuities (Bonus)  13.94  
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9.  Loss of Toll Revenue due to delay in achieving 
COD and thereafter collapse of Bridge   

8.83  

10.  Loss of Two Annuities  13.94  

11.  Idling charges of Manpower and Machinery  31.21  

12.  Additional Bank Interest  13.22  

13.  Loss of profit to EPC contractor due to delay in 
completion of work   

10.67  

14.  Amount recovered from 1st Annuity due to 
nonsanction of EOT beyond 20.05.2015 to 
04.07.2015 (45 days)   

0.1656  

15.  Amount deducted under negative change of scope  1.43  

16.  Bank Charges and interest (Market interest deposit 
interest) on margin money of performance security 
retained beyond contract   

0.32  

17.  Interest on delayed release of Annuities (1st 2nd and 
3rd Annuity)   

0.76  

18.  Additional expenditure on completion of Punch List 
item  

0.46  

19.  Loan installment amount of bank which could not be 
paid till date due to delayed payments of Annuity by 
MPRDC   

15.00  

20.  Loss of further business  138.80  

21.  Declaring award of grant of extension of time for 
941 days against 335 days approved by MPRDC in 
light of letter No. UPP/MDR/MPRDC/2012/HQ-11, 
dated 30.04.2014 and UPP MDR MPRDC/2012 
HQ-21 dated 20.06.2015   

0  

22.  Cost of Litigation  As per award  
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23.  Interest antelite, pendentelite and future  As awarded by the 
Tribunal  

  TOTAL  280.1566  

11.3. It is well settled that a claim which can be determined through evidence and 
quantification falls within the ambit of the term ‘ascertained’. Furthermore, post Viva 
Highways, the Legislature amended section 2(1)(d) of the 1983 Act to expressly include 
“unascertained” money claims within the definition of “dispute”. This amendment was 
enacted precisely to override the restrictive interpretation of “ascertained” claims and to 
expand the Tribunal’s jurisdiction to cover all monetary disputes – whether ascertained or 
not.  

11.4. In this context, reference may be made to the decision in Gangotri Enterprises Ltd 
v. Madhya Pradesh Road Development Corporation19, where this Court observed that:  

“3. We consider it appropriate to clarify that the expression "ascertained money" as used 
in Section 2(d) of the 1983 Act will include not only the amount already ascertained but 
the amount which may be ascertained during the proceedings on the basis of claims/ 
counter claims of the parties.”  

11.5. Further, in M.P. Rural Road Development Authority v. L.G. Chaudhary Engineers & 
Contractors (supra), a three-Judge Bench of this Court reaffirmed that in the context of a 
“works contract” in Madhya Pradesh, the 1983 Act has overriding effect over the 1996 Act. 
The relevant paragraphs are extracted below for ease of reference:  

“3. The appellants raised objection that the matter being covered by a special State Act, 
namely, M.P. Madhyastham Adhikaran Adhiniyam, 1983 (“the M.P. Act”, in short), the 
application under Section 11 of the Arbitration and Conciliation Act, 1996 could not be 
entertained. The High Court, however, overruled the said objection relying upon the 
judgment of this Court in VA Tech Escher Wyass Flovel Ltd. v. M.P. SEB [VA Tech Escher 
Wyass Flovel Ltd. v. M.P. SEB, (2011) 13 SCC 261: (2012) 3 SCC (Civ) 468].  

4. When the matter was considered by a Bench of this Court on 24-1-2012 (order in 
M.P. Rural Road Development Authority v. L.G. Chaudhary Engineers and Contractors 
[M.P. Rural Road Development Authority v. L.G. Chaudhary Engineers and Contractors, 
(2012) 3 SCC 495 : (2012) 2 SCC (Civ) 210]), this Court held that the judgment in VA Tech 
Escher Wyass Flovel Ltd. [VA Tech Escher Wyass Flovel Ltd. v. M.P. SEB, (2011) 13 SCC 
261 : (2012) 3 SCC (Civ) 468] was per incuriam insofar as it held that the M.P. Act stands 
impliedly repealed by the Central Act. While Hon'ble Ganguly, J., held that the State Act 
will cover a dispute even after termination of the “works contract”, Hon'ble Gyan Sudha 
Mishra, J. took a different view as follows: (M.P. Rural Road Development case [M.P. Rural 
Road Development Authority v. L.G. Chaudhary Engineers and Contractors, (2012) 3 SCC 
495 : (2012) 2 SCC (Civ) 210], SCC p. 511, para 51) “51. It is no doubt true that if the 
matter were before an arbitrator appointed under the Arbitration and Conciliation Act, 1996 
for adjudication of any dispute including the question regarding the justification and legality 
as to whether the cancellation of works contract was legal or illegal, then the said arbitrator 
in view of the ratio of the judgment of the Supreme Court in Maharshi Dayanand University 
v. Anand Coop. L/C Society Ltd. [Maharshi Dayanand University v. Anand Coop. L/C 
Society Ltd., (2007) 5 SCC 295], as also in view of the persuasive reasoning assigned in 

 
19 (2018) 16 SCC 296  
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the judgment and order in Heyman v. Darwins Ltd. [Heyman v. Darwins Ltd., 1942 AC 356 
: (1942) 1 All ER 337 (HL)] would have had the jurisdiction to adjudicate the dispute 
regarding the justification and legality of cancellation of works contract also. But the same 
cannot be allowed to be raised under the M.P. Act of 1983 since the definition of “works 
contract” unambiguously lays down in explicit terms as to what is the nature and scope of 
“works contract” and further enumerates the specific nature of disputes arising out of the 
execution of works contract which would come within the definition of a “works contract”. 
However, the same does not even vaguely include the issue or dispute arising out of 
cancellation and termination of contract due to which this question, in my considered 
opinion, would not fall within the jurisdiction of the M.P. State Arbitration Tribunal so as to 
be referred for adjudication arising out of its termination.”  

5. We find from the definition under Section 2(d) of the Arbitration and Conciliation Act, 
1996 that even after a contract is terminated, the subject matter of dispute is covered by 
the said definition. The said provision has not been even referred to in the judgment 
rendered by Hon'ble Gyan Sudha Mishra, J.  

6. In view of the above, we are of the opinion that the view expressed by Hon'ble 
Ganguly, J. is the correct interpretation and not the contra view of Hon'ble Gyan Sudha 
Mishra, J. Reference stands answered accordingly.  

7. Taking up appeal on merits, we find that the High Court proceeded on the basis of 
the judgment of this Court in VA Tech Escher Wyass Flovel Ltd. [VA Tech Escher Wyass 
Flovel Ltd. v. M.P. SEB, (2011) 13 SCC 261 : (2012) 3 SCC (Civ) 468] which has been 
held to be per incuriam. The M.P. Act cannot be held to be impliedly repealed.  

8. We are, thus, in agreement with the proposed opinion of Hon'ble Ganguly, J. in para 
42 of the reported judgment which reads as follows: (M.P. Rural Road Development case 
[M.P. Rural Road Development Authority v. L.G. Chaudhary Engineers and Contractors, 
(2012) 3 SCC 495: (2012) 2 SCC (Civ) 210], SCC p. 509, para 42)  

“42. Therefore, appeal is allowed and the judgment of the High Court which is based on 
the reasoning of VA Tech Escher Wyass Flovel Ltd. v. M.P. SEB [VA Tech Escher Wyass 
Flovel Ltd. v. M.P. SEB, Misc. Appeal No. 380 of 2003, order dated 5-3-2003 (MP)] is set 
aside. This Court holds the decision in VA Tech Escher Wyass Flovel Ltd. v. M.P. SEB [VA 
Tech Escher Wyass Flovel Ltd. v. M.P. SEB, (2011) 13 SCC 261: (2012) 3 SCC (Civ) 468] 
has been rendered in per incuriam. In that view of the matter the arbitration proceeding 
may proceed under the M.P. Act of 1983 and not under the Arbitration and Conciliation 
Act, 1996.”  

The appeal is accordingly disposed of.”  

11.5.1. In a recent decision in Gayathri Project Ltd v. M.P. Road Development Corporation 
Ltd20, this Court reiterated the exposition of law laid down in L.G. Chaudhary in clear terms, 
as follows:  

“38 …..  

i. Where the arbitration proceedings are still underway, but no statement of 
defence has been filed, there it would be open for the parties to raise an objection 
of lack of jurisdiction in view of the applicability of MP Act, 1983. The parties will 
also be at liberty to approach the High Court by way of a petition under Article 227 
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of the Constitution for seeking a transfer of the arbitration proceedings to the M.P. 
State Arbitration Tribunal under the MP Act, 1983.  

ii. Where the arbitration proceedings are still underway, but statement of defence has 
already been filed i.e., the relevant stage for raising an issue of jurisdiction is already 
crossed, there it would not be open for the parties to raise an objection of lack of 
jurisdiction in view of the applicability of MP Act, 1983. Furthermore, in such scenarios 
since the arbitration proceedings have already commenced and made substantial 
progress, it would not be appropriate to transfer such proceedings to the M.P. State 
Arbitration Tribunal under the MP Act, 1983, and the better course of action would be to 
let the arbitration proceedings conclude.  

iii. As per L.G. Chaudhary (II) (supra) where the arbitration proceedings have 
concluded and an award has been passed, and if no objection to the jurisdiction in view 
of the applicability of MP Act, 1983 was taken at the relevant stage then such an award 
cannot be annulled only on the ground of lack of jurisdiction.  

iv. Any award passed by an arbitral tribunal under the Act, 1996, where otherwise the 
MP Act, 1983 was applicable, such an award may be challenged or assailed in terms of 
Section 34 and thereafter Section 37 of the Act, 1996 and other relevant provisions 
thereunder.  

v. Any award passed by an arbitral tribunal under the Act, 1996, where otherwise the 
MP Act, 1983 was applicable, such an award must be executed in terms of the MP Act, 
1983 and the relevant provisions thereunder.  

vi. Where the objection based on applicability of the MP Act, 1983 had been raised in 
the written statement or statement of defence, but the parties never took steps towards 
challenging the jurisdiction of the arbitral tribunal under Section 16 of the Act, 1996 or 
where such plea of jurisdiction was turned down in view of the position of law that was 
prevailing prior to L.G. Chaudhary (II) (supra) i.e., such challenge to the jurisdiction was 
decided prior to the date of pronouncement of L.G. Chaudhary (II) (supra), then even in 
such cases, as per the decision of this Court in Modern Builders (supra), the award should 
not be disturbed or set-aside only on the ground of lack of jurisdiction.”  

11.6. Likewise, in State of Chhattisgarh v. KMC Constructions Ltd (supra), this Court set 
aside the appointment of an arbitrator under the 1996 Act, holding that when a statutory 
mechanism under the 1983 Act exists, even a court order under the 1996 Act cannot 
prevail, and parties must be relegated to the jurisdiction of the Madhya Pradesh 
Arbitration Tribunal. The relevant paragraphs are extracted below for ready reference:  

“In view of judgment of this Court in Madhya Pradesh Rural Road Development Authority 
and Anr. v. L.G. Chaudhary Engineers and Contractors, (2012) 3 SCC 495 and the order 
passed by this Court on 8th March, 2018 in the same matter, the M.P. Arbitration Tribunal 
constituted under the M.P. Madhyastham Adhikaran Adhiniyam, 1983, (M.P. Act) has the 
exclusive jurisdiction to deal with the dispute in question. Accordingly, the impugned 
direction under Section 11 of the Arbitration and Conciliation Act, 1996 cannot be 
sustained and is set aside.  

The parties are relegated to M.P. Arbitration Tribunal which may decide the dispute as per 
provisions of M.P. Madhyastham Adhikaran Adhiniyam, 1983 (M.P. Act)”  

11.7. In ARSS Damoh – Hirapur Tolls Pvt. Ltd v. M.P. Road Development Corporation 
(supra), this Court refused to allow private arbitration to continue where a works contract 
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was involved, and directed the transfer of the pending arbitration proceedings to the 
Madhya Pradesh Arbitration Tribunal, thereby upholding the exclusive statutory forum.  

11.8. Similarly, in Madhya Pradesh Rural Road Development Authority v. Backbone 
Enterprises Limited (supra), this Court once again reinforced the exclusive jurisdiction of 
the Madhya Pradesh Arbitration Tribunal in matters arising from works contracts covered 
by the 1983 Act.  

11.9. Given that the present Concession Agreement pertains to the construction of a State 
Highway situated entirely within the State of Madhya Pradesh and was awarded by 
Respondent No.1, a State-controlled entity, the agreement clearly qualifies as a “works 
contract” under section 2(1)(i) of the 1983 Act.  

Consequently, the dispute arising therefrom falls within the exclusive jurisdiction of the 
Madhya Pradesh Arbitration Tribunal.  

11.10. In view of the above statutory framework and judicial pronouncements, the 
Arbitration and Conciliation Act, 1996 stands excluded by operation of law in such matters. 
The private arbitration proceedings initiated by the appellant are therefore, non est in law, 
and the proper forum for adjudication is the Madhya  

Pradesh Arbitration Tribunal established under the 1983 Act.  

12. It is further not in dispute that the appellant had, in 2018 initiated Reference Case 
No.61 of 2018 before the Madhya Pradesh Arbitration Tribunal and had obtained issuance 
of notice. While the said reference was pending, the appellant simultaneously invoked 
arbitration under Clause 44.3.1 of the Concession  

Agreement and initiated private arbitration proceedings before the ICADR (Respondent 
No. 2) under the 1996 Act. This parallel invocation of remedies is impermissible in law and 
squarely hit by the doctrine of election and estoppel. A party cannot pursue two mutually 
inconsistent remedies under different legal regimes arising from the same cause of action.  

12.1. Even otherwise, Clause 44.3.1 of the Concession Agreement to the extent it purports 
to permit private arbitration, is inoperative insofar as it seeks to override the statutory 
mandate of the 1983 Act. For proper appreciation, the relevant clauses relating to 
arbitration in the Concession Agreement are extracted below:  

“44.3 Arbitration  

44.3.1 Any Dispute which is not resolved amicably by conciliation, as provided in  

Clause 44.2, shall be finally decided by reference to arbitration by a Board of Arbitrators 
appointed in accordance with Clause 44.3.2. Such arbitration shall be held in accordance 
with the Rules of Arbitration of the International Centre for Alternative Dispute Resolution, 
New Delhi (the ‘’Rules’’), or such other rules as may be mutually agreed by the Parties, 
and shall be subject to the provisions of the Arbitration Act. The venue of such arbitration 
shall be Bhopal and the language of arbitration proceedings shall be English.  

44.3.2 There shall be a Board of three arbitrators, of whom each Party shall select one, 
and the third arbitrator shall be appointed by the two arbitrators so selected and in the 
event of disagreement between the two arbitrators, the appointment shall be made in 
accordance with the Rules.  

44.3.3 The arbitrators shall make a reasoned award (the "Award"). Any Award made in 
any arbitration held pursuant to this Article 44 shall be final and binding on the Parties as 
from the date it is made, and the Concessionaire and MPRDC agree and undertake to 
carry out such Award without delay.  
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44.3.4 The Concessionaire and MPRDC agree that an Award may be enforced against 
the Concessionaire and/or MPRDC, as the case may be, and their respective assets 
wherever situated.  

44.3.5 This Agreement and the rights and obligations of the Parties shall remain in full 
force and effect, pending the Award in any arbitration proceedings hereunder.  

44.4 Adjudication by Regulatory Authority or Commission  

In the event of constitution of a statutory Regulatory Authority or Commission with powers 
to adjudicate upon disputes between the Concessionaire and the MPRDC, all Disputes 
arising after such constitution shall, instead of reference to arbitration under Clause 44.3, 
be adjudicated upon by such Regulatory Authority or Commission in accordance with the 
Applicable Law and all references to Dispute Resolution procedure shall be construed 
accordingly. For the avoidance of doubt, the Parties hereto agree that the adjudication 
hereunder shall not be final and binding until an appeal against such adjudication has 
been decided by an appellate tribunal or high Court, as the case may be, or no such 
appeal has been preferred within the time specified in the Applicable Law."  

12.2. It is trite law that parties cannot contract out of a statutory obligation enacted in 
furtherance of public interest. In Booz Allen & Hamilton Inc. v. SBI Home Finance Ltd21, 
this Court held that arbitration is not permissible where the legislature has reserved 
adjudication of disputes to a special forum. The relevant observation is as follows:  

"35. The Arbitral Tribunals are private fora chosen voluntarily by the parties to the dispute, 
to adjudicate their disputes in place of courts and tribunals which are public fora 
constituted under the laws of the country. Every civil or commercial dispute, either 
contractual or non-contractual, which can be decided by a court, is in principle capable of 
being adjudicated and resolved by arbitration unless the jurisdiction of the Arbitral 
Tribunals is excluded either expressly or by necessary implication. Adjudication of certain 
categories of proceedings are reserved by the legislature exclusively for public fora as a 
matter of public policy. Certain other categories of cases, though not expressly reserved 
for adjudication by public fora (courts and tribunals), may by necessary implication stand 
excluded from the purview of private fora. Consequently, where the cause/dispute is 
inarbitrable, the court where a suit is pending, will refuse to refer the parties to arbitration, 
under Section 8 of the Act, even if the parties might have agreed upon arbitration as the 
forum for settlement of such disputes."  

13. The appellant’s submission that both parties intended to arbitrate under the 1996 
Act carries no legal weight. The object and scheme of the 1983 Act is to channel all 
disputes arising from works contracts involving the State and its instrumentalities into a 
specialized statutory forum to ensure uniformity, efficiency, and public accountability. This 
intent is also reflected in Clause 44.4 of the Concession Agreement, which acknowledges 
that in the event of constitution of a competent statutory forum, such forum would override 
the contractual arbitration clause. Although it was argued that the Madhya Pradesh 
Arbitration Tribunal was not expressly contemplated under Clause 44.4, the existence of 
the Tribunal under the prevailing law and its exclusive jurisdiction cannot be contractually 
overridden or ignored.  

13.1. Accordingly, the attempt of the appellant to invoke Clause 44.3.1 of the Concession 
Agreement and re-agitate the issue of private arbitration – already settled in Viva 
Highways and affirmed by this Court – is barred by the doctrine of constructive res judicata 
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and amounts to an abuse of the process of law. The appellant is estopped from 
challenging the binding nature of Viva Highways, having itself been a party to the earlier 
SLP proceedings, wherein the said judgment was upheld.  

14. Additionally, the appellant’s conduct in withdrawing the reference petition before the 
Madhya Pradesh Arbitration Tribunal, without seeking liberty to re-agitate the claims, and 
simultaneously initiating proceedings under the 1996 Act, constitutes forum shopping. This 
conduct, aimed at circumventing the statutory mechanism and reviving abandoned claims, 
is tainted with mala fides and deserves to be deprecated.  

15. Further, the appellant’s claims – which arise from events dating back to 2013-2015 
– are also barred by limitation under Section 43 of the 1996 Act read with the Limitation 
Act, 1963. The belated invocation of arbitration in 2022, and its continuation in 2025, is 
thus clearly time-barred and legally unsustainable.  

16. In view of the above, we find no infirmity in the reasoning or conclusion of the High 
Court in quashing the private arbitration proceedings and reaffirming the exclusive 
jurisdiction of the Madhya Pradesh Arbitration Tribunal established under the 1983 Act to 
adjudicate disputes arising from works contract involving the State or its instrumentalities.  

17. At this juncture, it is to be noted that the appellant had voluntarily withdrawn the 
Reference Petition No.61 of 2018 under Rule 53(3)(b) of the M.P Arbitration Tribunal 
Regulations without seeking liberty to re-file the same. Rule 53 of the Madhya Pradesh 
Madhyastham Adhikaran Regulations, 1985, deals with the withdrawal and adjustment of 
references and reads as follows:  

“53. Withdrawal and adjustment of references –  

(1) At any time after the institution of a reference, the petitioner may as against all or 
any of the respondents abandon his reference or abandon a part of his claim.  

(2) Where the Tribunal is satisfied –  

(a) that a reference must fail by reason of some formal defect, or  

(b) that there are sufficient grounds for allowing the petitioner to institute a fresh 
reference for the subject matter of such reference or part of a claim; it may, on such terms 
as it thinks fit, grant the petitioner permission to withdraw from such reference or such part 
of the claim with liberty to institute a fresh reference in respect of the subject matter of 
such reference or such part of the claim.  

(3) Where the petitioner-  

(a) abandons any reference or part of claim under sub-regulation (1); or (b) withdraws 
from a reference or part of a claim without the permission referred to in sub-regulation (2); 
he shall be liable for such costs as the Tribunal may award and shall be precluded from 
instituting any fresh reference in respect of such subject matter or such part of the claim.”  

In terms of the statutory mandate under Rule 53(3)(b), once a reference is withdrawn 
without obtaining liberty to re-agitate the same, the appellant stands precluded from 
initiating a fresh reference on the same subject matter. This substantive bar also applies 
to any attempt to pursue the same claims before alternative fora.  

17.1. Nonetheless, considering the nature of the dispute and in the interests of justice, 
and in view of the submission made by the learned Solicitor General appearing for 
Respondent No.1, we are of the opinion that the appellant can be permitted to seek revival 
of Reference Petition No.61 of 2018 before the Madhya Pradesh Arbitration Tribunal.  
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18. Accordingly, we direct the appellant to file an application to recall the withdrawal 
order dated 08.02.2023 and seek restoration of Reference Petition No.61 of 2018 within 
two weeks from the date of receipt of a copy of this judgement. Upon such filing, the 
Madhya Pradesh Arbitration Tribunal shall consider the application on its own merits and 
pass appropriate orders, within a further period of two weeks. If the Tribunal allows the 
restoration, the Reference Petition shall be disposed of on merits, in accordance with law, 
after affording reasonable opportunity of hearing to both parties, preferably within four 
months from the date of restoration.  

19. This appeal stands disposed of in the above terms. There shall be no order as to 
costs.  

20. Pending application(s), if any, also stand disposed of.  
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